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Chapter A5
Project Construction

Summary of key findings:

Construction of Melbourne Airport’s Third Runway Environmental risks during construction will be
(M3R) will take place over a four to five-year period. managed through implementation of a detailed

Construction will be staged to limit the impact on Construction Environmental Management Plan.

active airport operations.

Construction will involve major earthworks, construction
of large areas of runway and taxiways, drainage works,
and building supporting infrastructure.



